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Knutson

Construction

SHORT INTERVAL SCHEDULE

City Center Parking Ramp

April 16, 2014

SCHEDULE WORK PERIOD

ITEM ACTIVITY DESCRIPTION CONTRACTOR COMMENTS
14-Apr-14 21-Apr-14 28-Apr-14
MO| TU | WE| TH [FR | SA[[MO| TU|WE| TH [FR | SA[|MO| TU [ WE| TH |[FR SAN
1 [Cable\phone\elect. Rough in X | x| x X | x| x Hickory\Charter
2 [Asphalt and Soil Exchange X | x| x| x]x X | x| x| x]x X | x| x| x]|x BCM As needed for footings
3 Utility work in ramp X | x X | x BCM
4 |Utility work in alley X | x| x| x X | x| x| x]x X | x| x| x]|x BCM Pending Frost
5 |Soil Retention Pub 500 X[ x| x| x]|x X[ x| x| x]|x Fraser/ Knutson
6 [Footing form work X | x| x| x]x X | x| x| x]x X | x| x| x]|x Knutson
7 |Excavation for footings X | x[x]x[x X x[x]x[x X | x[x]x[x BCM As Needed Pending Soils
8 [Soil exchange/structural support SE corner 21?21?2[?]°? 21?17 Atlas Being designed
9 Form foundation columns X | x| x x| x| x| x|x X | x| x| x|x Knutson
10 |Form foundation walls X | x| x| x]x X | x| x| x]|x Knutson following columns
11 [Utilities Cap and Water Tap for Front Street X Rehnelt
12 [Bank Correction Front Street X | x]x BCM

Upcoming Activities (Beyond Two Weeks)

Submittal issues




